
Project: French Creek Fish Barrier Site
Date: 6/24/2013
Subject: Measurement and Pay Items - Engineers Cost Opinion

Desc. Unit Quantity Total Cost

1 Mobilization/Demobilization LS 1 17,800$       

2 Clearing, Grubbing and Demolition LS 1 6,200$         

3 Water Management LS 1 19,000$       

4 Structure Construction LS 1 115,800$     
5 Reclamation and Revegetation LS 1 3,000$         

Construction Subtotal 161,800$     
Construction Contingency 16,200$       
Construction Total 178,000$     
Engineering Design and 
Administration T&M 5,000$         

Construction Oversight T&M 15,000$       
Grand Total 198,000$    

Includes grading and vegetation of disturbed areas.

Total construction cost estimate with 10% contingency.

Includes construction surveying , on-site observation, submittal 
reviews and design field adjustments. (10-10hr days)

10% construction cost contingency

Finalize plans and assist in bidding and awarding project.

Work 
Item Notes

Includes all prep work for transport and movement of personnel, 
equipment, supplies and incidentals to/from the project site.  
Also includes constructing access road to the site.
Includes clearing and grubbing work areas and removal of 
existing woody debris and rock.
Includes stream flow diversion, work area dewatering, 
stormwater management and sediment control
Includes general excavation, backfill, all materials, placing any 
special subgrade materials, formwork, rebar, placing concrete, 
stripping forms, finishing, and berm construction. Assumes 
existing rock onsite is suitable for riprap and placer mining 
stockpiles nearby are useable for berm construction. Also 
assumes larger diameter (6" +) material at stockpiles will have 
already been screened for other projects mentioned by FWP.
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